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1. Deacon Rositas opened the meeting with a prayer. 
2. Attendees:  Michael, Marty, Flint, Judy, Deacon Rositas, Carroll, Stacy, and 

David.  Guests:  Francis Zordilla and Cristina Marrero (Claycomb 
Architects). 

3. Judy gave a report on the meeting that she and Fr. Charlie attended with 
several people from the Diocese, including stewardship (Scott Whitaker), 
finance, and facilities (Patrick Baker).  Stewardship team was pleased 
with the results of our capital campaign to date.  Facilities team is 
satisfied with the design and wants to remind us not to skimp on 
materials, because this could increase long-term maintenance costs.  
Facilities also asked whether we had gotten our permit from the city.  
(We have not yet gotten the permit.)  Finance team confirmed that we are 
approved for a total loan amount of up to $2M and our total project cost 
can’t exceed $4.8M based on their analysis and projections. 

4. Judy also reported that our parish finance committee has written a letter 
to the Bishop requesting that we get relief from the 10% assessment 
taken by the diocese for future donations to the capital campaign.  The 
diocese personnel said that the Bishop is unlikely to allow this.  In 
addition, the diocese is starting a capital campaign.  Fr. Charlie is 
concerned that overlapping capital campaigns could cause donors to 
become fatigued and less likely to donate.  He requested that the diocese 
move our parish to one of the latter phases of the diocese campaign 
(which will allow enough time for our parish capital campaign to be near 
conclusion). 

5. David expressed concerns about the latest estimate and how it exceeds 
our budget.  We need to make sure the parish is informed about the 
status of estimate and the loan amount.  Judy and Deacon Rositas will 
discuss this with Fr. Charlie.  Carroll also expressed concerns about the 
latest estimate and about the chances of the final estimate exceeding our 
budget and leaving us with no money left for furnishing the building. 

6. Francis discussed the changes that have been made since the last meeting 
and how this will impact the estimate: 
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a. Utilities- The engineer has changed the design for the sewer line to a 
gravity flow line, so we don’t have to use a force main with a lift 
station.  This will eliminate the $40K utility allowance that was shown 
in the previous estimate. 

b. HVAC system-The engineer has implemented several value 
engineering options and the cost has been reduced to around $395K. 

c. Electrical-Francis is working with the engineer to try and reduce the 
costs of the electrical fixtures and system.  

7. Michael want the committee to start working on getting realistic 
estimates for furniture & fixtures (chairs, table, office equipment, etc), so 
we can see how this will impact the overall budget. 

8. Final bids are due on Nov. 10. 
9. Next committee meeting will be on Nov. 21 at 3:00 PM for presentation 

and discussion of final bids. 
10. Deacon Rositas led the committee in a closing prayer at the end of the 

meeting. 


